
T'

.
.̂

^t ent of EnergyTA ^Ric land Operations Office
P.O. Box 550

Richland, Washington 99352
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91-ERB-123

Mr. Timothy L. Nord
Hanford Project Manager
State of Washington
Department of Ecology
Mail Stop PV-11
Olympia, Washington 98504-8711

9102497

00162

Dear Mr. Nord:

ADDRESSING COMMENTS AND RESCOPING FOR THE 100-HR-1, 100-HR-3, AND 100-DR-1
OPERABLE UNITS

^w References: 1) Letter, Mr. T. L. Nord, WDOE, to Mr. S. H. Wisness, DOE-RL,
dated April 30, 1991. (10/(o27oZ)

- 2) Justification to Support Change Request Package for Hanford
Past-Practice Milestones Change Co trol Form Number
M-12-90-4, draft of May 8, 1991. O! 3q et (0'

This is in response to your letter of April 30, 1991, concerning submittal of
Draft C work plans for the 100-HR-3, 100-HR-1 and 100-DR-1 operable units. As
you pointed out, we met with the State of Washington Department of Ecology

_ (Ecology) representatives in Olympia on April 24, 1991, to discuss comment
resolution for HR and NR work plans. At that meeting, we agreed to evaluate

- whether it would be possible to submit Draft C work plansfor the 100-HR-3,
100-HR-1 and 100-DR-1 operable units by July 1; 1991. However, these
discussions took place before the subsequent agreement between the
U.S. Department of Energy, Richland Operations Office ( DOE-RL), Ecology and
the U.S. Environmental Protection Agency ( EPA) to rescope the work in these
operable units.

As you are aware, DOE-RL, Ecology and EPA have tentatively agreed on a change
package to the Hanford Federal Facility Agreement and Consent Order to gain
efficiencies in the past-practice investigation process. One change is a
revision to milestone M-12-00, including the establishment of new interim
milestones that call for the submittal of "rescoped" work plans for the
100-HR-3, 100-HR-1 and 100-DR-1 operable units by September 1991.
Consequently, we now plan to submit documents in support of this milestone.
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Rescoping activities have already begun for these operable units. Rescoping
meetings were held on May 29, 1991, for 100-HR-1, June 7, 1991, for 100-DR-1
and June 18, 1991, for 100-HR-3. Another meeting is planned to rescope
ecological investigations for 100-HR-3. However, there is an urgent need to
determine how rescoping decisions will be reflected in work plans or how they
will otherwise be documented. This is especially important in considering
that elements such as a baseline risk assessment and studies of the effect of
the Columbia River on the hydrology and contaminant migration within the
100-Area operable units will now be addressed on a 100 Area-wide basis rather
than within the workscope of each operable unit. EPA, Ecology and DOE-RL
representatives tentatively plan to meet on June 27, 1991, to make decisions
on documentation of rescoping efforts.
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If you have questions or comments, please contact Ms. Julie Erickson on
(509) 376-3603 or Mr. David Shafer on (509) 376-4670.

Sincerely,

ERD:DSS

cc: P. T. Day, EPA
J. C. Lehr, EM-442
R. E. Lerch, WHC
T. B. Veneziano, WHC
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This letter negates the action due via letter 9101762B, submit Draft C of the
subject work plans by July 1, 1991. Also, this incoming letter should be
cross-referenced to incoming #9101778, dated May 3, 1991, regarding submittal
of the 100-NR-1 and 100-NR-3 work plans by November 1, 1991.
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